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21 5 UNION BOULEVARD SUITE 550 
LAKEWOOD CO 80228 1842 

~ 303 980 6800 FAX 303 980 1622 

24 March 1993 

Ms Cindv Gee 
EG&G Rocky Flats Inc 
P 0 Box 464 
Golden Colorado 80402 0464 

Subject Revlsions to the Draft Phase I11 RFI/RI Report 
EG&G 881 Hillside Area (Operable Umt Number 1) 
Revlsed Contractor Meeting Minutes 11 March 1993 
Roy F Weston, Inc (WESTON) Work Order No 2029 074 001 

Dear Ms Gee 

Attached are the rewsed mnutes of the contractor meeting held Thurday 11 March 1993 
to discuss the responsibilities for each organnation and schedule for the above referenced 
project These meeting mnutes have been prepared and are being submtted in accordance 
with the requirements detailed in the EG&G Soliatation ASC236641MG The original 
mnutes submtted 12 March 1993 regarding schedule were msleading The attached 
rmnutes clearly state that WESTON is currently worlung wthin the schedule outlined in the 
Statement of Work provlded in the above referenced EG&G solicitation All schedule 
discussions held dunng the contractor meeting were informal and were designed to provide 
EG&G wth what i f  scenarios regarding possible EPA schedule extensions 

Please do not hesitate to call if vou have any questions or comments 

Sincerely 

ROY F WESTON INC 

Janell B Bergman, PG CPG 
Project Manager 

Michael A. Anderson, Ph D P k  Y Project Director 

cc 44 D Gibson (EG&G) 
Project File (2029 74-01) 
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REVISED CONTRACTOR MEETIVG MIV"JS 
REVISION OF THE PHASE 111 D W  RFI/RI REPORT 

EG&G OPERABLE UNIT WMBER 1 ROCKY FLATS PL\T 
HELD 11 MARCH 1993 

Meeting Attendees 
Cindy Gee Ty DeMass D e m s  Smth Fred Harrington and Burt Revirt (EG&G) 
Michael A. Anderson, Ph D P E and Janell B Bergman P G CPG (WESTOh) 
Fred Duncan (Dames and Moore) 
Vark Lews (Stoller) 
Mark Griswald (Ebasco) 

Items Discussed 

1 Cindy handed out an orgamzational chart to all attendees which described 
responsbilities (attached) 

2 Ty DeMass introduced himself and urged all contractors to keep Cindv rnrormed and 
to make sure the commumcation lines open Mr DeMass left at 1 1  43 

3 Schedule Plutomurn hot spot issue is schedule driver EG&G has requested a 9 
month schedule however Cindy does not believe it wll be approved It is possible 
that EPA will grant an extension until late August however at this time WESTOV 
and all contractors are worlung toward a deliverable date to the agencies of June 
1993 Contractors need to address all comments not impacted by the plutonium 
issue 

4 Stoller and Dames and Moore are to report directly to Ebasco Ebasco will then 
transmt data/deliverables to WESTON WESTON and Ebasco report to Cindv All 
scope/direction issues must go through Cindy use techmcal leads €or technical 
direction 

5 Janell dlstnbuted database pnntout of comment listing and responsibilities 
WESTON requests that all comment responses be transmtted to WESTON via 
electronic dehverable wth the numbering scheme corresponding wth the numbers 
establlsbed by Cindy Response status column must reflect antiapated date for 
compleaon of each response Identify comments which can not be addressed until 
resolution of the plutomurn issue 

6 EE meetings scheduled wth the agencies on 18 and 25 March 1993 EE should 
move forward since no major impact from hot spot issue antiapated 

7 D e m s  Smth w11 attend EE meeting 
WESTON wdl rewse database 

Fred Harnngton is EG&G lead on EE 

12 H rch 1993 
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8 Ebasco techmcal leads 
Mark Griswald RI/Geologv/overall subcontractor managment 
Carole Gallatin Vature and Extent/Data 
Tom Abbott EE 

9 Plutomum data must be included in the Baseline Risk Assessment so must be level 
I11 IV or V data 

10 Yo additional field work is anticipated 

11 If EPA authorizes an August deliverable date to the agency a revised schedule mav 
be as follows 

31 Mav 1993 
7 June 1993 

28 June 1993 

Stoller and Dames and Moore information due to Ebasco 
Ebasco submttal to WESTON 
WESTON submttal to EG&G 

EG&G review penod (2 weeks) 
Revlse per EG&G comments (1 week) 

DOE renew period (3 weeks) 
Revise per DOE comments (2 weeks) 

Submttal to DOE 26 Julv 1993 

Subrmttal to EPA/CDH 30 August 1993 

Cindy said we wll  not have analytical results by 31 May so justifications for extending 
schedule to 9 months All contractors are to work toward a June 1993 deliverable 
date to the agencies Cindy will advlse all contractors of schedule changes 
WESTON is aware that a schedule change will result In a need €or a modification 
to the current contract 

12 Contractor meetings will be conducted every other week to discuss progress The 
next meeting wll be on Thursday 25 March 1993 at WESTON at 3 00 pm Meeting 
place will alternate between Ebasco and WESTON 

13 Contractors to submt rewsed database printout to WESTON and Cindy by 19 March 
1993 

i 

14 Zeke Houk wll be a coordinator for contractors to gather information (~8714) 

15 RI must reflect data set used by Dames and Moore for PHE 

16 WESTON wll prowde Ebasco with a diskette of numbered comments bv Mondav 
15 March 1993 

EGQG 
OpenbkUrutNumk 1 
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